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FROM : ‘KREWATCH FARM PHONE NO. : 3826282556 Oct. 27 1997 B83:57PM P2

5 U.S. ENVIRONMENTAL PROTECTION AGENCY
“\ / POLLUTION REPORT
L HEADING
Date:

Subject:

From:

To: J. Fox, EPA
R. Salkie, EPA
B. Bellow, EPA
R. Cahill, EPA
G. Zachos, EPA
J. Yu, EPA
J. Rotola, EPA
ERRD, Washington (E-Mail)
M. O'Toole, NYSDEC
J. Durnin, NYSDEC
J. Regan, NYSDEC
E. Hanna, City of Utica
S. Boehlert, U.S. Congress, 23rd District
R. Meier, State Senate, 47th District
R. Nestito, State Assembly, 116th District
R Eannace, County of Oneida
START

Co

POLREP NO. 4

I. BACKGROUND

Site No.: §7
Delivery Order No.; 2101-02-010
Response Authority: CERCLA
ERNS No.: N/A
CERCLIS No.: NYD002219563
NPL Status: Non-NPL
Action Memo Status: Approved on 9/26/97
c | Start Date: 9/30/97
PP Demobilization Date: N/A
| -' Completion Date: N/A

AT OO 0
119208



R S P U NSRS LSt U U S EREUF U 1 S S R T COR AP SRR (A6, 7 ol Ol e SR il Ll t T T 7 e e

FROM : KREWATCH FARM ; PHONE NO. @ 3026282596 Oct. 27 1997 @3:SEFMP3- .

Ul SITE INFORMATION °
o= A Incident Category
CERCLA incident category: Inactive P}oduqion Facility

L

P 0 R T

o T

The Bossert Manufacturing Site (éitc) is an abandoned pr-'.';:luction facility located at
1002 Oswego Street in the City of Utica; Oneida County, New York. The Bossert
facility was used for the stamping, weldment, and fabrication of sheet metal items
such as brake hacking plates and steel floor grates from 1896 until the mid-1980's.
Du.ring its operation, PCB oils were utilized in tra.nsﬁ‘armc. $ and in hydraulic presses
salvage operations at the site, mtenor surfaces on ﬂoon and walls of the facility, as

well as machinery and other structures within 1he bmldmg, Iwame contaminated with
PCRs

CERCLA funds have beeu sctivated to abate the threat to public safety and the
environment, Acﬁviry will include the off-site disposal of approximately 3,500 cubic
yards of PCB contaminate debris, asbestos abatement, decoisiamination of mechamca.l
and hydraulic presses, and the partm] demolmorﬂshonng nf a building,

For a more detailed description, see PoL ep No. 1 (Initial).

=

IV. RESPONSE INFORMATION
A Sitanation
1 Removal Actions to Date b . g

10/20/97 - 10/25/97. On October 20, ERCS awarded the Transportation and
Disposal (T&D) subcontract to Waste Management of NY, Inc. (Waste
Management). Waste Management will be responsible for the T&D of PCB
contaminated debris. Electric power was hooked up to the site office trailer on
October 22. Twenty-five tons of crusher run stone was delivered to site on October
22 The stone will be used to make repairs to the truck ronte as needed once T&D
begins. Four roll-off boxes were delivered to site on October 23.. ERCS began
luaduul oM PCB cuntuminated debris on this date. On October 25, ERCS cut up the
brush pile into smaller, more manageabie pieces. The brush pile is awaiting removal
by the City of Utica Department of Public Works.
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FROM »KREWATCH FARM PHONE NO. @ 3026282596 Oct. 27 1997 @3:59PM P4
L} .
A A newspaper reporter and photographer from the Utica Observer-Dispatch visited the
: site on October 23 to conduct an interview with the OSC and photograph site
operations,

START continued to conduct contractor monitoring, health and safety oversight,
technical support, and documentation throughout all site activity.

2, Enforcement
The PRP Search for the site has been initiated and enforcemicut efforts are continuing.
B. Planned Removal Actions

ERCS will cuntinue loadout and T&D of PCB contamitiatéx debris during the week
of October 27.

C. Key Tssues

N/A
rl V.  COST INFORMATION AS OF OCTORKER 27, 1997 *

ERCS Contractor $ 1,774,040

START Contractor Costs 126,850

Intramural Costs — 206888
TOTAL $ 2,107,778
Project Ceiling 3 5,990,000 .
Percent of Project Funds Remaining 64.8%

4 The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The cost accounting provided i this 1epurl does not
necessarily represent an exact monetary figure which the goveimmnent may include in any
claim for cost recovery.
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